COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2008

ESTIMATE SUMMARY 14:48:15
CONTID: C12623 ESTIMATE NO: 0022 PROG SPEC YR:2005
PCN: 12623-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 314.( DAYS TIME ALLOW: 416 WORK DAYS
S/0 WCR 16 - N/O SH 119 PERCENT TIME: 75.48 ORIG TIME ALLOW: 395 WORK DAYS
PROJECT NO: IM 0253-160
S/0 WCR 16 - N/O SH 119
NAME OF ROAD: 25
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 07/15/2008 DATE TIME STARTED 09/20/2006
10090 I-25 FRONTAGE ROAD DATE LET 08/03/2006 DATE WORK BEGAN
DATE AWARDED 08/31/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/13/2006 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 09/20/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 39,610,066.02 PARTICIPATING S 24,402,222.22 S 2,704,310.41
AWARD PROJECT AMT: $ 35,949,933.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.61% TOTAL EARNINGS 24,402,222.22 2,704,310.41
FUNDS AVAILABLE: $ 15,207,843.80 STOCKPILED MATERIALS 969,940.20 54,554.88
GROSS EARNINGS 25,372,162.42 2,758,865.29
TOTAL CLAIMS: $ 0.00 RETAINAGE -539,249.00 0.00
SECURITIES ENCUMBERED 539,249.00 0.00
NET EARNINGS 25,372,162.42 2,758,865.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 25,372,162.42 2,758,865.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,758,865.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT : IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0010 201-00000 *CLEARING AND GRUBBING 1.000 0.800
LS 0.000 0.00
28,626.00000 0.800 22,900.80
0015 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.950
LS 0.000 0.00
26,631.75000 0.950 25,300.16
0020 202-00001 *REMOVAL OF STRUCTURE 80.000 52.000
EACH 5.000 3,202.50
640.50000 57.000 36,508.50
0025 202-00010 *REMOVAL OF TREE 30.000 20.000
EACH 0.000 0.00
121.25000 20.000 2,425.00
0030 202-00025 *REMOVAL OF DITCH LINING 3,667.000 2,641.000
LF 17.000 76.50
4.50000 2,658.000 11,961.00
0035 202-00035 *REMOVAL OF PIPE 10,000.000 6,464.000
LF 478.000 5,258.00
11.00000 6,942.000 76,362.00
0040 202-00037 *REMOVAL OF END SECTION 33.000 13.000
EACH 0.000 0.00
147.75000 13.000 1,920.75
0045 202-00090 *REMOVAL OF DELINEATOR 360.000 360.000
EACH 0.000 0.00
5.00000 360.000 1,800.00
0050 202-00201 *REMOVAL OF CURB 89.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0055 202-00203 *REMOVAL OF CURB AND GUTTER 381.000 365.000
LF 0.000 0.00
8.25000 365.000 3,011.25
0060 202-00210 *REMOVAL OF CONCRETE PAVEMENT 103,338.000 63,577.000
SY 0.000 0.00
2.29000 63,577.000 145,591.33
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0065 202-00220 *REMOVAL OF ASPHALT MAT 2,036.000 1,964.000
SY 0.000 0.00
7.00000 1,964.000 13,748.00
0070 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 281,978.000 178,381.000
SY 890.000 1,566.40
1.76000 179,271.000 315,516.96
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 20,000.000 12,790.000
SF 0.000 0.00
1.25000 12,790.000 15,987.50
0080 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0085 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.900
EACH 0.100 400.00
4,000.00000 1.000 4,000.00
0090 202-00810 *REMOVAL OF GROUND SIGN 79.000 38.000
EACH 2.000 181.50
90.75000 40.000 3,630.00
0095 202-01000 *REMOVAL OF FENCE 26,674.000 23,294.000
LF 0.000 0.00
0.30000 23,294.000 6,988.20
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,105.000 2,610.000
LF 0.000 0.00
1.75000 2,610.000 4,567.50
0105 202-01300 *REMOVAL OF END ANCHORAGE 17.000 3.000
EACH 0.000 0.00
290.50000 3.000 871.50
0110 202-04001 PLUG CULVERT 10.000 0.000
EACH 0.000 0.00
408.00000 0.000 0.00
0112 202-04002 *CLEAN CULVERT MCR LINE 4 SCO 8 5.000 5.000
EACH 0.000 0.00
2,464.31000 5.000 12,321.55
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0113 202-05150 SANDBLASTING MCR LINE 10 SCO 14 104,500.000 42,631.000
SF 10,337.000 7,132.53
0.69000 52,968.000 36,547.92
0115 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 428,906.000 363,620.000
cY 10,312.000 60,531.44
5.87000 373,932.000 2,194,980.84
0120 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 398,891.000 204,314.000
cy 76,051.000 624,378.71
8.21000 280,365.000 2,301,796.65
0125 203-00100 *MUCK EXCAVATION 20,649.000 6,434.000
cY 0.000 0.00
5.00000 6,434.000 32,170.00
0130 203-01100 PROOF ROLLING 300.000 66.250
HOUR 4.000 450.00
112.50000 70.250 7,903.13
0135 203-01500 BLADING 200.000 122.000
HOUR 0.000 0.00
203.25000 122.000 24,796.50
0140 203-01550 DOZING 40.000 24.750
HOUR 2.000 335.00
167.50000 26.750 4,480.63
0145 203-01555 DOZING (LANDSCAPING) 200.000 7.750
HOUR 0.000 0.00
167.50000 7.750 1,298.13
0150 203-01597 *POTHOLING 200.000 133.000
HOUR 0.000 0.00
175.00000 133.000 23,275.00
0153 206-00065 STRUCTURE BACKFILL (FLOW-FILL) ADD STR. BKFLL 100.200 99.200
(FLOW-FILL) UNDER ROADWAY
cY 1.000 72.50
72.50000 100.200 7,264.50
0155 207-00205 TOPSOIL 63,548.000 24,323.000
cy 4,686.000 21,087.00
4.50000 29,009.000 130,540.50
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 207-00405 *TOPSOIL (SPECIAL) 49,699.000 21,429.000
cy 8,265.000 43,391.25
5.25000 29,694.000 155,893.50
0165 208-00002 *EROSION LOG (12 INCH) 22,152.000 6,232.000
LF 900.000 3,600.00
4.00000 7,132.000 28,528.00
0170 208-00011 *EROSION BALES (WEED FREE) 5,000.000 1,129.000
EACH 162.000 1,944.00
12.00000 1,291.000 15,492.00
0175 208-00020 *SILT FENCE 33,000.000 25,607.000
LF 190.000 237.50
1.25000 25,797.000 32,246.25
0180 208-00045 *CONCRETE WASHOUT STRUCTURE 12.000 7.000
EACH 1.000 1,716.00
1,716.00000 8.000 13,728.00
0185 208-00051 STORM DRAIN INLET PROTECTION 150.000 108.000
LF 14.000 308.00
22.00000 122.000 2,684.00
0190 208-00070 STABILIZED CONSTRUCTION ENTRANCE 40.000 27.000
EACH 2.000 1,040.00
520.00000 29.000 15,080.00
0195 208-00110 SEDIMENT REMOVAL AND DISPOSAL 300.000 0.000
cy 0.000 0.00
46.50000 0.000 0.00
0200 208-00200 *EROSTION CONTROL SUPERVISOR 2.000 0.500
LS 0.200 5,000.00
25,000.00000 0.700 17,500.00
0205 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0220 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
4,756.50000 0.000 0.00
0225 210-00810 *RESET GROUND SIGN 6.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0230 210-00820 *RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0235 210-00825 *RESET FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0240 210-01130 *RESET GUARDRAIL TYPE 3 213.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0245 210-01180 *RESET GUARDRAIL (SPECIAL) 19,386.000 2,490.000
LF 0.000 0.00
6.75000 2,490.000 16,807.50
0250 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
504.50000 0.000 0.00
0255 210-02510 RELAY SPRINKLER SYSTEM 0.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0260 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
565.25000 0.000 0.00
0262 210-04020 MODIFY INLET MCR 15 1.000 1.000
EACH 0.000 0.00

1,406.08000 1.000 1,406.08
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00
402.50000 0.000 0.00
0270 210-04060 ADJUST WATER METER 1.000 0.000
EACH 0.000 0.00
589.75000 0.000 0.00
0275 212-00006 *SEEDING (NATIVE) 200.000 54.200
ACRE 14.000 4,872.00
348.00000 68.200 23,733.60
0280 213-00002 *MULCHING (WEED FREE HAY) 400.000 144.100
ACRE 13.800 4,416.00
320.00000 157.900 50,528.00
0285 213-00061 *MULCH TACKIFIER 80,000.000 28,384.000
1B 2,550.000 4,462.50
1.75000 30,934.000 54,134.50
0290 213-00100 *SOIL BINDER 80.000 43.200
ACRE 0.000 0.00
240.00000 43.200 10,368.00
0295 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,000.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
0300 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 303.000 303.000
SY 0.000 0.00
1.25000 303.000 378.75
0301 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR LINE 11 SCO 27,231.000 26,190.000
14
sy 1,041.000 2,082.00
2.00000 27,231.000 54,462.00
0305 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0310 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.400
LS 0.000 0.00

10,000.00000 0.400 4,000.00
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 250-00050 *MONITORING TECHNICIAN 20.000 12.000
HOUR 0.000 0.00

60.00000 12.000 720.00

0320 250-00110 *HEALTH AND SAFETY OFFICER 20.000 9.000
HOUR 0.000 0.00
75.00000 9.000 675.00

0323 304-03000 AGGREGATE BASE COURSE (CLASS 3) MCR LINE 14 SCO17 2,663.150 1,663.150
TON 0.000 0.00

14.75000 1,663.150 24,531.46

0325 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 82,307.000 37,706.000
cy 12,310.000 249,277.50
20.25000 50,016.000 1,012,824.00

0325 MATERIAL ALLOWANCE AT ASPHALT SPECIALTIES TURNPIKE PIT 0.000
CcYy 0.000 0.00

8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 1,390.000
cYy -1,390.000 -11,509.20
8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 4,783.000
CY -4,783.000 -39,603.24

8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 3,981.000
cYy -3,981.000 -32,962.68
8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.000
cYy 4,461.470 36,940.97

8.28000 4,461.470 36,940.97

0325 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.000

8.28000 0.000 0.00
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PROJECT: IM 0253-160 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0325 MATERIAL ALLOWANCE 0.000
cy 12,310.000 101,926.80
8.28000 12,310.000 101,926.80
0327 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ABC (CL 6) 0.000 -13,948.210
GRADATIONS SCO 15
DOL 0.000 0.00
1.00000 -13,948.210 -13,948.21
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 245.140
TON 0.000 0.00
95.75000 245.140 23,472.16
0331 900-00006 ADDED ITEM (DOLLAR)/ SCO 12 PRICE REDUCT OVERWT 0.000 -220.000
TRUCKS
DOL -20.000 -20.00
1.00000 -240.000 -240.00
0335 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 70,443.000 24,720.240
TON 6,935.590 376,255.76
54.25000 31,655.830 1,717,328.78
0336 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) CMO 7 595.610 0.000
SCO32 (SPEC)
TON 595.610 45,587.99
76.54000 595.610 45,587.99
0340 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,442.000 1,442.000
sy 0.000 0.00
27.00000 1,442.000 38,934.00
0345 412-01300 *CONCRETE PAVEMENT (13 INCH) 264,761.000 147,089.000
sy 17,389.100 622,529.78
35.80000 164,478.100 5,888,315.98
0345 MATERIAL ALLOWANCE DOWELS AND TIE BARS AT CR 20 1/2 & 87,237.077
WER
SY -17,389.100 -45,037.77
2.59000 69,847.977 180,906.26
0346 900-00006 ADDED ITEM (DOLLAR)/ OUT OF SPEC TESTS 13" PCCP 0.000 -1,446.460
5C029
DOL 0.000 0.00
1.00000 -1,446.460 -1,446.46
0350 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,195.000 2,195.000
sy 0.000 0.00

8.25000 2,195.000 18,108.75
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CAT NO0200 ROADWAY
0352 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) MCR LINE 12 SCO 14 16,039.000 16,039.000
sy 0.000 0.00
1.42000 16,039.000 22,775.38
0355 503-00042 *DRILLED CAISSON (42 INCH) 56.000 37.000
LF 0.000 0.00
125.00000 37.000 4,625.00
0360 503-00048 *DRILLED CAISSON (48 INCH) 62.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0365 506-00209 RIPRAP (9 INCH) 1,633.000 1,233.000
cY 0.000 0.00
57.00000 1,233.000 70,281.00
0367 506-01020 GEOGRID REINFORCEMENT (1100) SCO31 689.000 0.000
sy 689.000 2,997.15
4.35000 689.000 2,997.15
0368 506-01020 GEOGRID REINFORCEMENT (1200) SCO31 4,938.000 0.000
SY 4,938.000 24,541.86
4.97000 4,938.000 24,541.86
0370 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,273.000 37.700
cy 0.000 0.00
249.00000 37.700 9,387.30
0375 601-01000 CONCRETE CLASS B 402.000 189.500
cY 30.800 14,198.80
461.00000 220.300 101,558.30
0380 601-03000 CONCRETE CLASS D 0.000 0.000
cy 0.000 0.00
280.00000 0.000 0.00
0385 602-00000 REINFORCING STEEL 12,234.000 5,665.000
LB 720.000 446.40
0.62000 6,385.000 3,958.70
0390 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000
LF 0.000 0.00
159.25000 8.000 1,274.00



CONTID: Cl12623 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
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0395 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,347.000 1,967.500
LF 0.000 0.00
40.25000 1,967.500 79,191.88
0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000
LF 0.000 0.00
15.37000 0.000 0.00
0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000
LF 0.000 0.00
15.37000 0.000 0.00
0395 MATERIAL ALLOWANCE EFR STA 779+61 -0.001
LF 0.000 0.00
15.37000 -0.001 -0.02
0400 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,905.000 1,606.500
LF 189.500 7,911.63
41.75000 1,796.000 74,983.00
0405 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,926.000 2,323.000
LF 66.900 3,813.30
57.00000 2,389.900 136,224.30
0410 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,486.000 2,728.000
LF 226.000 15,255.00
67.50000 2,954.000 199,395.00
0415 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,592.000 800.000
LF 66.100 5,965.53
90.25000 866.100 78,165.52
0420 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 296.000
LF 0.000 0.00
100.75000 296.000 29,822.00
0425 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 128.000 128.000
LF 0.000 0.00
99.50000 128.000 12,736.00
0430 603-02425 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,079.000 754.000
LF 0.000 0.00

136.25000 754.000 102,732.50
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0435 603-02485 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 1,012.000 848.000
LF 128.000 23,552.00
184.00000 976.000 179,584.00
0440 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
530.75000 0.000 0.00
0445 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 5.000
EACH 0.000 0.00
636.50000 5.000 3,182.50
0450 603-05024 24 INCH REINFORCED CONCRETE END SECTION 26.000 10.000
EACH 0.000 0.00
742.25000 10.000 7,422.50
0455 603-05030 30 INCH REINFORCED CONCRETE END SECTION 9.000 6.000
EACH 0.000 0.00
796.25000 6.000 4,777.50
0460 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 1.000
EACH 0.000 0.00
1,009.75000 1.000 1,009.75
0465 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,378.75000 0.000 0.00
0470 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,538.50000 2.000 3,077.00
0475 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 12.000 8.000
EACH 0.000 0.00
1,222.25000 8.000 9,778.00
0480 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 30.000 30.000
LF 0.000 0.00
1,266.75000 30.000 38,002.50
0485 603-07420 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 272.000 272.000
LF 0.000 0.00

511.00000 272.000 138,992.00
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0490 603-10120 12 INCH CORRUGATED STEEL PIPE 180.000 80.000
LF 0.000 0.00
35.75000 80.000 2,860.00
0495 603-10240 24 INCH CORRUGATED STEEL PIPE 310.000 0.000
LF 0.000 0.00
35.75000 0.000 0.00
0500 604-00305 *INLET TYPE C (5 FOOT) 42.000 22.800
EACH 3.200 7,300.00
2,281.25000 26.000 59,312.50
0505 604-00310 *INLET TYPE C (10 FOOT) 12.000 9.200
EACH 0.800 2,381.40
2,976.75000 10.000 29,767.50
0510 604-00505 *INLET TYPE D (5 FOOT) 10.000 4.000
EACH 0.000 0.00
4,111.25000 4.000 16,445.00
0515 604-00510 *INLET TYPE D (10 FOOT) 13.000 7.000
EACH 1.000 9,871.75
9,871.75000 8.000 78,974.00
0520 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 2.700
EACH 0.000 0.00
3,212.25000 2.700 8,673.08
0525 604-19110 *INLET TYPE R L 5 (10 FOOT) 11.000 5.900
EACH 0.000 0.00
4,278.00000 5.900 25,240.20
0530 604-19115 *INLET TYPE R L 5 (15 FOOT) 2.000 1.600
EACH 0.000 0.00
6,043.50000 1.600 9,669.60
0535 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,718.50000 0.000 0.00
0540 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.800
EACH 0.000 0.00

6,853.50000 0.800 5,482.80
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0545 604-19215 *INLET TYPE R L 10 (15 FOOT) 1.000 0.800
EACH 0.000 0.00
7,708.50000 0.800 6,166.80
0550 604-19315 *INLET TYPE R L 15 (15 FOOT) 1.000 0.800
EACH 0.000 0.00
9,793.50000 0.800 7,834.80
0555 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 3.000
EACH 0.000 0.00
4,452.25000 3.000 13,356.75
0560 604-30010 MANHOLE SLAB BASE (10 FOOT) 8.000 7.000
EACH 0.000 0.00
4,667.75000 7.000 32,674.25
0565 604-30015 MANHOLE SLAB BASE (15 FOOT) 4.000 3.300
EACH 0.000 0.00
5,334.00000 3.300 17,602.20
0570 605-00080 8 INCH PERFORATED PIPE UNDERDRAIN 3,460.000 482.000
LF 870.000 12,832.50
14.75000 1,352.000 19,942.00
0575 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,137.500 1,388.000
LF 0.000 0.00
14.50000 1,388.000 20,126.00
0580 606-01340 *END ANCHORAGE TYPE 3D 9.000 3.000
EACH 0.000 0.00
524.00000 3.000 1,572.00
0585 606-01370 *TRANSITION TYPE 3G 4.000 1.000
EACH 0.000 0.00
991.25000 1.000 991.25
0590 606-01380 *TRANSITION TYPE 3H 4.000 1.000
EACH 0.000 0.00
586.00000 1.000 586.00
0595 606-02005 *END ANCHORAGE (FLARED) 17.000 5.000
EACH 0.000 0.00

1,349.50000 5.000 6,747.50
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0600 606-21000 *WIRE ROPE END ANCHORAGE 14.000 0.000
EACH 0.000 0.00
2,787.00000 0.000 0.00
0603 607-00005 END POST MCR LINE 8 SCO 11 40.000 16.000
EACH 0.000 0.00
126.50000 16.000 2,024.00
0604 607-00010 CORNER AND LINE BRACE POST MCR LINE 9 SCO 11 40.000 16.000
EACH 0.000 0.00
172.50000 16.000 2,760.00
0605 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 20,453.000 7,203.000
LF 0.000 0.00
1.50000 7,203.000 10,804.50
0610 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,560.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0615 607-11525 *FENCE (PLASTIC) 2,500.000 1,189.000
LF 0.000 0.00
1.50000 1,189.000 1,783.50
0620 607-60116 *16 FOOT GATE 4.000 0.000
EACH 0.000 0.00
194.00000 0.000 0.00
0625 607-60316 *16 FOOT GATE TWIN 2.000 0.000
EACH 0.000 0.00
237.00000 0.000 0.00
0630 609-20010 *CURB TYPE 2 (SECTION B) 111.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0635 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,463.000 171.000
LF 0.000 0.00
14.00000 171.000 2,394.00
0640 609-60011 CURB TYPE 6 (SECTION M) 100.000 50.000
LF 0.000 0.00
8.00000 50.000 400.00
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0645 611-00030 30 FOOT CATTLE GUARD 0.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0650 612-00001 *DELINEATOR (TYPE I) 602.000 45.000
EACH 0.000 0.00
12.00000 45.000 540.00
0655 612-00002 *DELINEATOR (TYPE IT) 46.000 26.000
EACH 0.000 0.00
14.00000 26.000 364.00
0660 612-00003 *DELINEATOR (TYPE III) 23.000 23.000
EACH 0.000 0.00
16.00000 23.000 368.00
0665 613-00075 *3/4 INCH ELECTRICAL CONDUIT 560.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0670 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,260.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0675 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0680 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 732.000 307.000
LF 0.000 0.00
7.50000 307.000 2,302.50
0685 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 50.000
LF 0.000 0.00
18.00000 50.000 900.00
0690 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,650.00000 0.000 0.00
0695 613-15000 *FLOODLIGHT 6.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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0700 613-50125 *CONTROL CENTER BOX 2.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0705 614-00011 *SIGN PANEL (CLASS I) 220.000 26.900
SF 0.000 0.00
14.00000 26.900 376.60
0710 614-00012 *SIGN PANEL (CLASS II) 898.000 95.500
SF 0.000 0.00
16.00000 95.500 1,528.00
0715 614-00013 *SIGN PANEL (CLASS III) 376.000 233.000
SF 0.000 0.00
20.00000 233.000 4,660.00
0720 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 40.000 5.000
EACH 0.000 0.00
125.00000 5.000 625.00
0725 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 65.000 7.000
EACH 0.000 0.00
400.00000 7.000 2,800.00
0730 614-10135 *LED VARIABLE MESSAGE SIGN SYSTEM 1.000 0.000
EACH 0.000 0.00
114,400.00000 0.000 0.00
0730 MATERIAL ALLOWANCE LED VARIABLE MESSAGE SIGN SYSTEM 1.000
EACH 0.000 0.00
97,240.00000 1.000 97,240.00
0735 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 2.000
EACH 0.000 0.00
30,500.00000 2.000 61,000.00
0735 MATERIAL ALLOWANCE MONOTUBE 0.000
EACH 1.000 17,700.00
17,700.00000 1.000 17,700.00
0740 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

41,500.00000 0.000 0.00
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0740 MATERIAL ALLOWANCE MONOTUBE 0.000
EACH 1.000 27,100.00
27,100.00000 1.000 27,100.00
0745 614-80313 BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0750 614-80387 RUMBLE STRIP (GRINDING) 78,875.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0755 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 1.000
EACH 0.000 0.00
1,761.25000 1.000 1,761.25
0760 616-00150 *15 INCH CONCRETE SIPHON PIPE 23.000 0.000
LF 0.000 0.00
42.50000 0.000 0.00
0765 616-00240 *24 INCH CONCRETE SIPHON PIPE 3,658.000 2,786.000
LF 207.500 9,908.13
47.75000 2,993.500 142,939.63
0770 616-00300 *30 INCH CONCRETE SIPHON PIPE 1,177.000 1,092.000
LF 85.000 4,908.75
57.75000 1,177.000 67,971.75
0775 616-00420 *42 INCH CONCRETE SIPHON PIPE 2,396.000 2,363.000
LF 0.000 0.00
92.25000 2,363.000 217,986.75
0780 616-30024 *24 INCH TRASH GUARD 5.000 3.000
EACH 0.000 0.00
990.00000 3.000 2,970.00
0785 616-30030 *30 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
841.00000 2.000 1,682.00
0790 616-30042 *42 INCH TRASH GUARD 2.000 1.000
EACH 0.000 0.00

1,158.25000 1.000 1,158.25
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0795 616-30499 *TRASH GUARD SPECIAL 1.000 1.000
EACH 0.000 0.00
1,105.25000 1.000 1,105.25
0800 617-03010 DETOUR CULVERT PIPE 2,359.000 1,639.000
LF 720.000 52,740.00
73.25000 2,359.000 172,796.75
0805 619-10241 24 INCH WELDED STEEL PIPE (INSTALL ONLY) 450.000 100.000
EACH 116.000 12,267.00
105.75000 216.000 22,842.00
0810 621-00450 *DETOUR PAVEMENT 40,558.000 37,283.000
sy 0.000 0.00
38.75000 37,283.000 1,444,716.25
0815 625-00000 *CONSTRUCTION SURVEYING 1.000 0.487
LS 0.065 13,000.00
200,000.00000 0.552 110,400.00
0816 625-00001 CONSTRUCTION SURVEYING (HOURLY) 10.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
0820 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
,044,000.00000 1.000 3,044,000.00
0825 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
40,921.50000 0.500 20,460.75
0830 627-00005 *EPOXY PAVEMENT MARKING 1,000.000 0.000
GAL 0.000 0.00
98.00000 0.000 0.00
0835 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,000.000 895.000
GAL 236.000 6,844.00
29.00000 1,131.000 32,799.00
0840 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 7,824.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
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0845 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 856.000 321.000
(WORD-SYMBOL)
SF 0.000 0.00
15.50000 321.000 4,975.50
0850 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 360.000 228.000
LINE)
SF 0.000 0.00
10.50000 228.000 2,394.00
0855 630-00000 *FLAGGING 15,000.000 9,255.000
HOUR 1,470.000 29,400.00
20.00000 10,725.000 214,500.00
0860 630-00007 *TRAFFIC CONTROL INSPECTION 455.000 210.000
DAY 4.000 260.00
65.00000 214.000 13,910.00
0865 630-00012 *TRAFFIC CONTROL MANAGEMENT 430.000 353.000
DAY 22.000 11,000.00
500.00000 375.000 187,500.00
0870 630-80001 *FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0875 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 65.000 21.000
EACH 0.000 0.00
600.00000 21.000 12,600.00
0880 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 200.000 98.500
EACH 0.000 0.00
90.00000 98.500 8,865.00
0885 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 240.000 114.500
EACH 2.000 220.00
110.00000 116.500 12,815.00
0890 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 80.000 31.000
EACH 0.000 0.00
110.00000 31.000 3,410.00
0895 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 500.000 214.850
SF 0.000 0.00

17.00000 214.850 3,652.45
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0900 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
13,000.00000 2.000 26,000.00
0905 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0910 630-80360 *DRUM CHANNELIZING DEVICE 620.000 310.000
EACH 0.000 0.00
45.00000 310.000 13,950.00
0915 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 0.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0920 630-80370 *CONCRETE BARRIER (TEMPORARY) 39,096.000 16,843.500
LF 0.000 0.00
19.75000 16,843.500 332,659.13
0925 630-80378 *GLARE SCREEN (TEMPORARY) 4,250.000 600.000
LF 0.000 0.00
10.50000 600.000 6,300.00
0930 630-80380 *TRAFFIC CONE 500.000 175.000
EACH 0.000 0.00
10.00000 175.000 1,750.00
0935 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0940 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
4,800.00000 2.000 9,600.00
0943 700-70034 F/A SUPPLY PLANT MTL FOR ENVIRON MITIGATION MCR L 5 8,069.840 8,069.840
SCO 8
FA 0.000 0.00
1.00000 8,069.840 8,069.84
0945 700-70010 F/A MINOR CONTRACT REVISIONS 540,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0950 700-70011 F/A PARTNERING 10,000.000 3,101.870
FA 0.000 0.00
1.00000 3,101.870 3,101.87
0955 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 255,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70016 F/A FUEL COST ADJUSTMENT 300,000.000 64,323.860
FA 59,601.790 59,601.79
1.00000 123,925.650 123,925.65
0970 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70023 F/A ON-THE-JOB TRAINEE 4,000.000 3,775.000
FA 0.000 0.00
1.00000 3,775.000 3,775.00
0980 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70310 F/A LANDSCAPING 70,000.000 5,022.500
FA 0.000 0.00
1.00000 5,022.500 5,022.50
0991 700-70034 F/A SC0024 BACKHOE MOVE INVOICE 500.000 500.000
FA 0.000 0.00
1.00000 500.000 500.00
0992 900-00010 ADDED ITEM (HOUR)/ SC0024 DBE TRUCKING REASONABLE 36,196.250 7,213.250

ADDITIONAL COST (HOUR)
HOUR 4,708.000 47,080.00

10.00000 11,921.250 119,212.50
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0995 700-70320 F/A SPRINKLERS 40,000.000 9,712.500
FA 1,200.000 1,200.00
1.00000 10,912.500 10,912.50
0996 900-00006 ADDED ITEM (DOLLAR)/ LIEN HINOJOS TRUCKING 0.000 -35,640.000
DOL 0.000 0.00
1.00000 -35,640.000 -35,640.00
0997 900-00006  ADDED ITEM (DOLLAR)/ LIEN B & M TRUCKING 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0998 900-00006 ADDED ITEM (DOLLAR)/ SC0027 LIEN READY MIXED CONCRETE 0.000 -41,076.730
co.
DOL 0.000 0.00
1.00000 -41,076.730 -41,076.73
1000 700-70380 F/A EROSION CONTROL 100,000.000 35,122.000
FA 0.000 0.00
1.00000 35,122.000 35,122.00
1001 700-70034 *F/A PRAIRIE DOG REMOVAL MCR LINE 1 42,782.820 42,782.820
FA 0.000 0.00
1.00000 42,782.820 42,782.82
1002 900-00006 ADDED ITEM (DOLLAR)/ LIEN SJ & D EQUIP RENTALS & 0.000 0.000
REPAIR
DOL 0.000 0.00
1.00000 0.000 0.00
1003 900-00006 ADDED ITEM (DOLLAR)/ LIEN JOSEPH BECKER 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1004 900-00006  ADDED ITEM (DOLLAR)/ LIEN JIMMY RUSSELL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1006 900-00006 ADDED ITEM (DOLLAR)/ LIEN RICARDO HERNANDEZ DBA R & H 0.000 0.000
TRUCKING
DOL 0.000 0.00
1.00000 0.000 0.00
1007 900-00006  ADDED ITEM (DOLLAR)/ LIEN DOUBLE M - FRANK MADALENO 0.000 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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1008 900-00006 ADDED ITEM (DOLLAR)/ LIEN OSCAR OROSCO 0.000 -439.000
DOL 0.000 0.00
1.00000 -439.000 -439.00
1009 700-70034 F/A F/A SAFETY EFFORTS BY OTHERS SC022 0.000 -145.580
FA 0.000 0.00
1.00000 -145.580 -145.58
1401 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 -59,850.000
DOL 0.000 0.00
1.00000 -59,850.000 -59,850.00
1402 620-00045 LIQUIDATED DAMAGES LDS - EROSION CONTROL 0.000 -3.000
DAY 0.000 0.00
500.00000 -3.000 -1,500.00
1403 900-00010 ADDED ITEM (HOUR)/ LANE RENTAL FEE - I-25 0.000 -48.000
HOUR -11.000 -5,500.00
500.00000 -59.000 -29,500.00
1404 900-00005 ADDED ITEM (DAY)/ LANE RENTAL FEE - WCR 20 0.000 -12.000
DAY 0.000 0.00
300.00000 -12.000 -3,600.00

CAT 0200 CURRENT AMT $ 36,989,641.59 $2,519,924.23$ 23,315,886.50

CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1010 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.750
EACH 0.000 0.00
22,682.25000 0.750 17,011.69
1015 206-00000 *STRUCTURE EXCAVATION 3,264.000 1,718.000
cy 1,546.000 15,460.00
10.00000 3,264.000 32,640.00
1020 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000
cY 0.000 0.00
72.50000 0.000 0.00
1025 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,114.000 0.000
cy 2,114.000 45,979.50

21.75000 2,114.000 45,979.50
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1030 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000
cy 0.000 0.00
31.25000 0.000 0.00
1035 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,465.000 0.000
cY 1,465.000 47,978.75
32.75000 1,465.000 47,978.75
1040 206-01782 SHORING (AREA 2) 0.000 0.000
LS 0.000 0.00
2,370.25000 0.000 0.00
1045 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
1050 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 570.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
1055 502-11274 *STEEL PILING (HP 12xX74) 545.000 0.000
LF 545.000 29,157.50
53.50000 545.000 29,157.50
1056 900-00012 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 33.000 0.000
LF 33.000 1,412.40
42.80000 33.000 1,412.40
1060 504-04410 *BLOCK FACING 5,918.000 0.000
SF 5,770.000 43,275.00
7.50000 5,770.000 43,275.00
1065 506-00010 RIPRAP (SPECIAL) 114.000 0.000
cy 0.000 0.00
48.75000 0.000 0.00
1070 515-00120 *WATERPROOFING (MEMBRANE) 1,175.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
1075 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00

163.75000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN
PROJECT: IM 0253-160 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1075 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000
LF 0.000 0.00
89.00000 128.000 11,392.00
1080 601-01050 CONCRETE CLASS B (WALL) 28.000 0.000
cY 18.400 3,505.20
190.50000 18.400 3,505.20
1085 601-03040 CONCRETE CLASS D (BRIDGE) 440.000 0.000
cy 0.000 0.00
220.75000 0.000 0.00
1090 601-40300 STRUCTURAL CONCRETE COATING 475.000 0.000
SY 0.000 0.00
0.90000 0.000 0.00
1095 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,325.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
1100 602-00000 REINFORCING STEEL 1,200.000 0.000
LB 925.000 573.50
0.62000 925.000 573.50
1105 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
1110 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,454.00000 0.000 0.00
1115 606-10700 BRIDGE RAIL TYPE 7 385.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
1120 613-00075 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1125 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000
LF 0.000 0.00

7.50000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1130 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
1135 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000
SF 0.000 0.00
44.50000 0.000 0.00
1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 2,669.960
DENVER
SF 0.000 0.00
36.39000 2,669.960 97,159.84
1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 5,341.040
DENVER
SF 0.000 0.00
36.39000 5,341.040 194,360.45
CAT 0300 CURRENT AMT $ 890,838.43 $ 187,341.85% 524,445.83

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1140 206-00000 *STRUCTURE EXCAVATION 3,627.000 3,627.000
cy 0.000 0.00
10.00000 3,627.000 36,270.00
1145 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 750.000
cy 0.000 0.00
72.50000 750.000 54,375.00
1150 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,302.000 1,733.000
cY 569.000 12,375.75
21.75000 2,302.000 50,068.50
1155 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 45.000
cYy 45.000 1,406.25
31.25000 90.000 2,812.50
1160 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,630.000 1,223.000
cy 407.000 13,329.25
32.75000 1,630.000 53,382.50
1165 206-01781 *SHORING (AREA 1) 1.000 1.000
L s 0.000 0.00

55,685.00000 1.000 55,685.00
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1170 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 190.030 190.030
TON 0.000 0.00
140.00000 190.030 26,604.20
1175 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 615.000 403.000
SY 0.000 0.00
2.00000 403.000 806.00
1180 502-11274 *STEEL PILING (HP 12X74) 553.000 553.000
LF 0.000 0.00
53.50000 553.000 29,585.50
1181 900-00012 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 41.000 41.000
LF 0.000 0.00
42.80000 41.000 1,754.80
1185 504-04410 *BLOCK FACING 6,184.000 2,978.000
SF 2,981.000 22,357.50
7.50000 5,959.000 44,692.50
1190 506-00010 RIPRAP (SPECIAL) 114.000 89.000
cY 0.000 0.00
48.75000 89.000 4,338.75
1195 515-00120 *WATERPROOFING (MEMBRANE) 1,175.000 1,175.000
sy 0.000 0.00
8.00000 1,175.000 9,400.00
1200 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000
LF 0.000 0.00
163.75000 128.000 20,960.00
1200 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
89.00000 0.000 0.00
1205 601-01050 CONCRETE CLASS B (WALL) 30.000 10.000
cY 9.400 1,790.70
190.50000 19.400 3,695.70
1210 601-03040 CONCRETE CLASS D (BRIDGE) 440.000 290.200
cy 0.000 0.00

220.75000 290.200 64,061.65



CONTID: Cl12623 COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1211 601-03040 CONCRETE CLASS D (BRIDGE) PRICE REDUCTION (98%) 110.000 110.000
cy 0.000 0.00
216.34000 110.000 23,797.40
1215 601-40300 STRUCTURAL CONCRETE COATING 475.000 0.000
SY 0.000 0.00
0.90000 0.000 0.00
1220 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,785.000 2,978.000
SF 0.000 0.00
1.25000 2,978.000 3,722.50
1225 602-00000 REINFORCING STEEL 1,200.000 400.000
1B 548.000 339.76
0.62000 948.000 587.76
1230 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 56,874.000
1B 0.000 0.00
0.72000 56,874.000 40,949.28
1235 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,454.00000 1.000 4,454.00
1240 606-10700 BRIDGE RAIL TYPE 7 385.000 385.000
LF 0.000 0.00
68.50000 385.000 26,372.50
1245 613-00075 *3/4 INCH ELECTRICAL CONDUIT 237.000 237.000
LF 0.000 0.00
5.00000 237.000 1,185.00
1250 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 498.000 498.000
LF 0.000 0.00
7.50000 498.000 3,735.00
1255 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 166.000 166.000
LF 0.000 0.00
18.00000 166.000 2,988.00
1260 614-86756 *ANTI-ICING SYSTEM 1.000 0.000
LS 0.000 0.00

325,700.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN
PROJECT: IM 0253-160 ESTIMATE NO: 0022

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE NO. D-17-EA (SB)
1260 MATERIAL ALLOWANCE AT WL CONTRACTORS IN ERIE, CO 205,213.900
NCU 0.000 0.00
1.00000 205,213.900 205,213.90
1265 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 8,011.000
SF 0.000 0.00
44.50000 8,011.000 356,489.50
1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 0.000
SF 0.000 0.00
36.39000 0.000 0.00
1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 0.000
SF 0.000 0.00
36.39000 0.000 0.00
CAT 0301 CURRENT AMT $ 1,290,983.93 $ 51,599.218 1,127,987.44
CAT NOO0302 STRUCTURE NO. D-17-Q (WALL)
1269 203-00100 MUCK EXCAVATION ADD ITEM UNDER STR D-17-Q 0.000 0.000
cY 0.000 0.00
5.00000 0.000 0.00
1270 206-00000 *STRUCTURE EXCAVATION 555.000 555.000
cy 0.000 0.00
10.00000 555.000 5,550.00
1275 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,198.000 1,198.000
cY 0.000 0.00
21.75000 1,198.000 26,056.50
1280 518-00106 WATERSTOP (6 INCH) 31.000 31.000
LF 0.000 0.00
24.00000 31.000 744.00
1285 601-03050 CONCRETE CLASS D (WALL) 247.500 247.500
cY 0.000 0.00
369.75000 247.500 91,513.13
1290 602-00020 REINFORCING STEEL (EPOXY COATED) 58,006.000 58,006.000
1B 0.000 0.00
0.72000 58,006.000 41,764.32
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PCN: 12623-BID ESTIMATE RUN
PROJECT: IM 0253-160 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE NO. D-17-Q (WALL)
1290 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000
1B 0.000 0.00
0.55600 0.000 0.00
1295 606-10700 BRIDGE RAIL TYPE 7 415.000 415.000
LF 0.000 0.00
68.50000 415.000 28,427.50
1296 900-00006 ADDED ITEM (DOLLAR)/ EXTEND BRG RAIL TYP 7 D-17-Q SCO 6,392.500 6,161.910
16
DOL 0.000 0.00
1.00000 6,161.910 6,161.91
CAT 0302 CURRENT AMT 200,447.95 $ 0.00$ 200,217.36
CAT NOO0303 STRUCTURE D-17-I (CBC)
1300 206-00000 *STRUCTURE EXCAVATION 138.000 138.000
cy 0.000 0.00
10.00000 138.000 1,380.00
1305 206-00100 *STRUCTURE BACKFILL (CLASS 1) 227.000 227.000
cyY 0.000 0.00
21.75000 227.000 4,937.25
1310 601-03030 *CONCRETE CLASS D (BOX CULVERT) 247.200 247.200
cy 0.000 0.00
316.00000 247.200 78,115.20
1315 602-00000 REINFORCING STEEL 60,516.000 60,516.000
LB 0.000 0.00
0.62000 60,516.000 37,519.92
1315 MATERIAL ALLOWANCE REINF STEEL 0.000
1B 0.000 0.00
0.44500 0.000 0.00
1320 616-30499 *TRASH GUARD SPECIAL 1.000 1.000
EACH 0.000 0.00
1,105.25000 1.000 1,105.25
CAT 0303 CURRENT AMT 123,057.62 $ 0.00$ 123,057.62
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1325 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.700
EACH 0.000 0.00
75,643.50000 0.700 52,950.45
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PCN: 12623-BID ESTIMATE RUN 08/01/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0022 14:48:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1330 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.700
EACH 0.000 0.00
39,453.00000 0.700 27,617.10
1331 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION WORKING TIME 0.000 0.000
VIOLATION
DOL 0.000 0.00
1.00000 0.000 0.00
1332 620-00045 LIQUIDATED DAMAGES SCO018 LDS - EROSION CONTROL 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
1333 900-00010 ADDED ITEM (HOUR)/ LANE RENTAL FEE - I-25 SCO020 0.000 0.000
HOUR 0.000 0.00
500.00000 0.000 0.00
1334 900-00005 ADDED ITEM (DAY)/ LANE RENTAL FEE - WCR 20 SCO020 0.000 0.000
DAY 0.000 0.00
300.00000 0.000 0.00
1335 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
3,376.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 115,096.50 $ 0.00$ 80,567.55

PROJECT TOTAL CURRENT AMT $ 39,610,066.02 $2,758,865.29 % 25,372,162.30



